Work Completed Last Week
1. Underground utilities on Beverly Avenue have been completed.
1. Storm drainage is complete is complete with the exception of two cross pipes on University Avenue.  Some inlet work remains.
1. Placement of sanitary sewer on University Avenue.
1. Fine grading along University Avenue continued.
1. Subgrade placement is partially complete.
1. Signal conduits and junction boxes have been installed.  Foundations for poles will be installed once curb work is complete.
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Work Scheduled for the Upcoming Week
1. Complete the two remaining cross pipes for storm drainage on University Avenue.  Complete work on inlet tops.
1. Begin placing curb and sidewalk.
1. Place pavement base drain.
Complete fine grading along University Avenue and begin placing subgrade material.
