

City of Westover Pedestrian Plan

Milestone Schedule (Draft)

Red = Steering Committee/Public Meetings

Blue = Key Reports/Documents

Project Milestone	Tentative Completion Date	Achieved
Draft Project Work Plan	July 8, 2015	
Project Work Plan	July 15, 2015	
Data Collection (Demography, Infrastructure...)	July 22, 2015	
Draft Exiting Condition Report (no ped count)	July 31, 2015	
MPO TTAC Review (Existing Condition Report)	August 11, 2015	
MPO CAC Review (Existing Condition Report)	August 13, 2015	
Internship recruitment	August 21, 2015	
Formation of Steering Committee	August 28, 2015	
Develop survey questionnaire	September 4, 2015	
Pedestrian Safety and Mobility Audit	September 10, 2015	
Pedestrian Count/Survey	September 11, 2015	
Existing Condition Report	September 18, 2015	
First Steering Committee Meeting	September 21-25, 2015	
First Public Meeting	October 5-9, 2015	
Initial Improvement Plan	October 23, 2015	
MPO TTAC Review (Improvement Plan)	November 10, 2015	
MPO CAC Review (Improvement Plan)	November 12, 2015	
Second Steering Committee Meeting	November 16-20, 2015	
Complete Pedestrian Improvement Plan	December 11, 2015	
Draft Implementation Plan	December 31, 2015	
MPO TTAC Review (Implementation Plan)	January TBD, 2016	
MPO CAC Review (Implementation Plan)	January TBD, 2016	
Complete Implementation Plan	January 15, 2016	
Second Public Meeting	January 18-22, 2016	
Third Steering Committee Meeting	February 1-5, 2016	
Draft Workbook	February 12, 2016	
Revise Workbook	February 19, 2016	
Final Workbook	March 4, 2016	